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PROJECT
SCHEDULE
Construction activities have begun to mitigate flooding conditions on Route 93 between Oakdene Avenue and Christie
Heights Street. 
Substantial completion of the project is scheduled for March 2008.  Final
completion of the Project is scheduled for May 2008. The
recommended improvements along Route 93 include :· additional inlets, · larger diameter pipe networks (18” RCP to 36”
RCP), trench drains, minor localized widening,· sidewalk and curb repairs, and  milling and resurfacing.  READ ABOUT
TRAFFIC STAGING AND LANE CLOSURE RESTRICTIONS BELOW:  


















 TRAFFIC STAGING AND LANE CLOSURE RESTRICTIONSThe
project has been broken into three work segments or stages. Stage 1 extends from the project beginning at
Oakdene Avenue
to Fort Lee Road. Stage 2 extends from Fort Lee Road to Hillside Avenue. The final stage extends from Hillside Avenue to
the project end at Christie
  Heights Road. Detours have been established for each work stage. 



Work within each stage is
comprised of two main phases. Phase 1
includes construction of the curb, sidewalk and drainage improvements along the
northbound roadway and near the roadway centerline. During this stage, northbound traffic will be
detoured to Broad Avenue. The contract plans permit the contractor to
close the northbound Route 93 roadway (using Broad Avenue as a detour), continuously
from 6:00 AM Monday through 9:00 PM Friday. Eliminating daily lane closures and openings
will provide significantly more time that the contractor can be working,
therefore substantially shortening the construction duration. During Phase 2, two-way traffic will be
maintained on Route 93 and curb, sidewalk and drainage improvements will be
constructed along the southbound roadway. Following Phase 1 and 2 work, the roadway will be milled and resurfaced
one direction at a time during daytime off-peak hours (10:00 AM-3:00 PM). During the milling and resurfacing operation
northbound
Route 93 traffic will be detoured to Broad
  Avenue. 



Stage
1 – (Oakdene Avenue
to Fort Lee Road)



During Phase 1 work, northbound traffic will be diverted to Broad Avenue via Central Boulevard (County Route 501) in
http://www.leonianj.gov - Borough of Leonia, New Jersey Powered by Mambo Generated: 12 October, 2007, 20:49



Palisades Park. Southbound traffic will be maintained using one 15’-wide lane. Although the detour of northbound traffic
will begin at Central Boulevard,
physical closure of the northbound roadway will not occur until the actual work
zone begins. To reduce impacts to
property owners and the side streets along northbound Route 93, the plans
restrict the length that Route 93 can be closed to a two-block maximum. This will also help disperse detoured traffic
since traffic can return to Route 93 at any point north of the work zone. The official detour to return to Route 93
will remain as Fort Lee Road,
however. During non-work hours, the
contractor will steel plate any open excavations, although the northbound
closure will remain in place. The plans
note that the contractor shall open both northbound and southbound directions
during the weekend period. The detour
will be in effect for approximately 2 months.  During Phase 2,
two-way traffic will resume on Route 93 using 11’-wide lanes. Following completion of the Phase 2 work, the
entire roadway will be milled and resurfaced during off-peak hours using
directional closures. 



It is anticipated that the total construction duration in
this stage is 5 months.



Stage 2 – (Fort Lee Road to Hillside Avenue)



During Phase 1 work, northbound traffic will be diverted to Broad Avenue via Fort Lee Road and one 15’-wide southbound
lane will be provided. Although detoured
traffic may return to Route 93 at Hillside
  Avenue, detoured traffic will likely disperse
using any one of several side streets to return to Route 93. The detour will be in effect approximately 1
month.



During Phase 2,
two-way traffic will resume on Route 93 using 11’-wide lanes. Following completion of the Phase 2 work, the
entire roadway will be milled and resurfaced during off-peak hours using directional
closures.



It is anticipated that the total construction duration in
this stage is 2 months.

Stage 3 – (Hillside
  Avenue to Christie Heights Street)



During Phase 1 work, northbound traffic will be diverted to Broad Avenue via Hillside Avenue and southbound traffic
will be maintained. Detoured traffic can
return to Route 93 at Christie
  Heights Street, although several other options are
available.  The detour will be in effect
approximately 1 month.



During Phase 2,
two-way traffic will resume on Route 93 using 11’-wide lanes. Following completion of the Phase 2 work, the
entire roadway will be milled and resurfaced during off-peak hours using
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directional closures.



It is anticipated that the total construction duration in
this stage is 2 months.
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